

# Weekly Development Updates

This page is outdated, please use [Release notes](#) to track the up-to-date progress:

<https://wiki.wings.ai/display/WIKI/Release+notes>

Week	Summary
17.12.2018 - 21.12.2018	<ul style="list-style-type: none"><li>• Light-bridge (redesigning old modal windows, bugs fixing): in progress</li><li>• Chosen hot-fixes (0 rewards, incorrect penalty): done</li><li>• Fixing test launching functionality</li></ul>
10.12.2018 - 14.12.2018	<ul style="list-style-type: none"><li>• Light-bridge (new modal windows, etc) : in progress</li><li>• Finishing our work on the new backend: done</li><li>• Finishing our work on updating access to My Projects Page: done</li><li>• UI bug fixes (missing borders, changing links, links to project details, photos uploader, minor text changes)</li><li>• Small tech fixes that ensure quality of code (memory-leak on the frontend side, cache busting, TSLint, update on Angular CLI, SCSS syntax)</li><li>• Implementing basic StoryBook</li></ul>
03.12.2018 - 07.12.2018	<ul style="list-style-type: none"><li>• Light-bridge (logic, etc) : in progress</li><li>• Working on the new backend (testing): in progress</li><li>• Working on updating access to My Projects Page (bugs fixing): in progress</li><li>• Small tech fixes that speed-up our development (getting index.html for deployed app)</li></ul>
26.11.2018 - 30.11.2018	<ul style="list-style-type: none"><li>• Light-bridge: in progress</li><li>• Working on the new backend: in progress</li><li>• Working on updating access to My Projects Page: in progress</li><li>• UI bug fixes</li></ul>
19.11.2018 - 23.11.2018	<ul style="list-style-type: none"><li>• Speeding up loading time for Wings.ai (Lazy loading, Moving to Angular 6)</li><li>• Completing "Edit project details" with modal windows</li></ul>
12.11.2018 - 16.11.2018	

05.11.2018 - 09.11.2018	<ul style="list-style-type: none"> <li>• Refactoring of app architecture to make the app more flexible in terms of ability to implement and deploy new features: done</li> <li>• Release #1.19 deployed to main net</li> </ul>
29.10.2018 - 02.11.2018	<ul style="list-style-type: none"> <li>• "Edit project details" feature is ready to release. Project creator will be able to edit project till the end of forecasting period.</li> </ul>
22.10.2018 - 26.10.2018	<ul style="list-style-type: none"> <li>• Frontend refactoring to make FE components more flexible: ready to release</li> </ul>
15.10.2018 - 19.10.2018	<ul style="list-style-type: none"> <li>• Release #1.18 deployed to main net</li> <li>• Frontend refactoring to make FE components more flexible: development is done, in QA</li> <li>• Refactoring of app architecture (backend) to make app more flexible in terms of ability to implement and deploy new features faster: in progress</li> </ul>
08.10.2018 - 12.10.2018	<ul style="list-style-type: none"> <li>• Release #1.17 deployed to mainnet</li> <li>• Code freeze for Release #1.18</li> <li>• Translation updates to Spanish, Russian, Italian languages uploaded (release #1.18)</li> <li>• Refactoring of app architecture to make app more flexible in terms of ability to implement and deploy new features faster: in testing</li> </ul>
01.10.2018 - 05.10.2018	<ul style="list-style-type: none"> <li>• Release #1.17 is deployed to testnet, ready for deploy to mainnet</li> <li>• Crowdfunding start via UI: development finished, final testing</li> <li>• UI improvements for project page when crowdfunding is configured: in testing</li> <li>• Refactoring of app architecture to make app more flexible in terms of ability to implement and deploy new features faster: in progress</li> <li>• UI updates to show more comments by default: in testing</li> <li>• Smart contracts updates (ability to set min goal without hardcap, check if rewards are on light bridge balance, ability to finish flow with 0 rewards): in review</li> </ul>
24.09.2018 - 28.09.2018	<ul style="list-style-type: none"> <li>• WINGS contract option was removed from create project wizard</li> <li>• Testing of release #1.17</li> <li>• Refactoring of app architecture to make app more flexible in terms of ability to implement and deploy new features faster</li> <li>• Prepared tools to upload bunch of project to <a href="#">wings.ai</a></li> <li>• Fixed bugs on testnet (it was impossible to start forecasting on testnet)</li> <li>• Crowdfunding start via UI: testing and polishing of UI</li> </ul>
17.09.2018 - 21.09.2018	<ul style="list-style-type: none"> <li>• Crowdfunding start via UI: implementing improvements for UI</li> <li>• Created a plan for testing automation system and backend components refactoring (goal is to improve system architecture for increased redundancy and faster development of new features)</li> <li>• Smart Contracts refactoring has been sent for audit</li> <li>• Custom contract icon removed from project card on Fund tab</li> <li>• Implemented UI fixes for project card on Fund tab</li> <li>• Fixed bug with wrong project category on mainnet</li> <li>• Preparing next release</li> </ul>

10.09.2018 - 14.09.2018	<ul style="list-style-type: none"> <li>• Automatic light bridge deployment feature is ready to release</li> <li>• Final testing and polishing of crowdfunding start via UI</li> <li>• Implemented backend refactoring to make architecture more flexible and make CI/CD (continuous integration/continuous delivery) able to deploy different configurations faster</li> <li>• Assisted STeX and Bitdepository to move project to the right stage on <a href="https://wings.ai">wings.ai</a></li> <li>• Updated mobile device detection: we will use user_agent instead of display dimension</li> <li>• Start a project flow now covered by e2e tests</li> </ul>
03.09.2018 - 07.09.2018	<ul style="list-style-type: none"> <li>• Release #1.16 has been deployed to mainnet</li> <li>• Functional testing and polishing of automatic light bridge deployment + crowdfunding start via UI</li> <li>• Investigated backend components and started refactoring to make architecture more flexible and make CI/CD (continuous integration /continuous delivery) able to deploy different configurations faster</li> <li>• Completed smart contract test framework refactoring</li> <li>• Forecasting flow configuration now covered by e2e tests</li> </ul>
27.08.2018 - 31.08.2018	<ul style="list-style-type: none"> <li>• Testing simplified project creation wizard</li> <li>• UI bug fixes</li> <li>• Forecasters' FRs have been updated</li> <li>• Backend refactoring</li> </ul>
20.08.2018 - 24.08.2018	<ul style="list-style-type: none"> <li>• Continuing work on simplified project creation wizard (light bridge is created and deployed automatically, implementing UI elements to start crowdfunding)</li> <li>• UI improvements</li> </ul>
13.08.2018 - 17.08.2018	<ul style="list-style-type: none"> <li>• Continuing work on simplified project creation wizard (light bridge auto deploy)</li> <li>• UI improvements</li> </ul>
06.08.2018 - 10.08.2018	<ul style="list-style-type: none"> <li>• Continuing work on simplified project creation wizard (light bridge auto deploy)</li> <li>• IPFS version updated</li> <li>• Backend refactoring issues fixed</li> <li>• "Rewards ready" UI tag on project cards</li> <li>• Full integration option updated (supports question in fiat)</li> <li>• Backend updates for gathering blockchain data for analysis</li> </ul>
30.07.2018 - 03.08.2018	<ul style="list-style-type: none"> <li>• Fixed: Arcona issue (wrong project stage on UI)</li> <li>• Fixed: wrong Polyswarm token name at wallet</li> <li>• Security: wallet access feature has been removed from mobile</li> <li>• Fixed: Claim rewards button disappearing</li> <li>• Continuing work on simplified project creation wizard</li> </ul>
23.07.2018 - 27.07.2018	<ul style="list-style-type: none"> <li>• Fix for UI issues with WhiteRabbit and COTI</li> <li>• Question in fiat on full integration</li> <li>• Working on light bridge auto-deploy so that no tech experience will be required to start forecasting</li> <li>• Preparing STeX rewards</li> <li>• Forecast amount and your forecast value added to project page for all project stages</li> <li>• Project creation wizard flow improvements</li> <li>• Updated text on forecasting configuration screen</li> </ul>

16.07.2018 - 20.07.2018

- v.1.15 released
- Analytics system improvement
- Listing simplification: updating smart contracts for light bridge contract auto-deploy