

Weekly Development Updates

This page is outdated, please use [Release notes](#) to track the up-to-date progress:

<https://wiki.wings.ai/display/WIKI/Release+notes>

Week	Summary
17.12.2018 - 21.12.2018	<ul style="list-style-type: none">• Light-bridge (redesigning old modal windows, bugs fixing): in progress• Chosen hot-fixes (0 rewards, incorrect penalty): done• Fixing test launching functionality
10.12.2018 - 14.12.2018	<ul style="list-style-type: none">• Light-bridge (new modal windows, etc) : in progress• Finishing our work on the new backend: done• Finishing our work on updating access to My Projects Page: done• UI bug fixes (missing borders, changing links, links to project details, photos uploader, minor text changes)• Small tech fixes that ensure quality of code (memory-leak on the frontend side, cache busting, TSLint, update on Angular CLI, SCSS syntax)• Implementing basic StoryBook
03.12.2018 - 07.12.2018	<ul style="list-style-type: none">• Light-bridge (logic, etc) : in progress• Working on the new backend (testing): in progress• Working on updating access to My Projects Page (bugs fixing): in progress• Small tech fixes that speed-up our development (getting index.html for deployed app)
26.11.2018 - 30.11.2018	<ul style="list-style-type: none">• Light-bridge: in progress• Working on the new backend: in progress• Working on updating access to My Projects Page: in progress• UI bug fixes
19.11.2018 - 23.11.2018	<ul style="list-style-type: none">• Speeding up loading time for Wings.ai (Lazy loading, Moving to Angular 6)• Completing "Edit project details" with modal windows
12.11.2018 - 16.11.2018	

05.11.2018 - 09.11.2018	<ul style="list-style-type: none"> • Refactoring of app architecture to make the app more flexible in terms of ability to implement and deploy new features: done • Release #1.19 deployed to main net
29.10.2018 - 02.11.2018	<ul style="list-style-type: none"> • "Edit project details" feature is ready to release. Project creator will be able to edit project till the end of forecasting period.
22.10.2018 - 26.10.2018	<ul style="list-style-type: none"> • Frontend refactoring to make FE components more flexible: ready to release
15.10.2018 - 19.10.2018	<ul style="list-style-type: none"> • Release #1.18 deployed to main net • Frontend refactoring to make FE components more flexible: development is done, in QA • Refactoring of app architecture (backend) to make app more flexible in terms of ability to implement and deploy new features faster: in progress
08.10.2018 - 12.10.2018	<ul style="list-style-type: none"> • Release #1.17 deployed to mainnet • Code freeze for Release #1.18 • Translation updates to Spanish, Russian, Italian languages uploaded (release #1.18) • Refactoring of app architecture to make app more flexible in terms of ability to implement and deploy new features faster: in testing
01.10.2018 - 05.10.2018	<ul style="list-style-type: none"> • Release #1.17 is deployed to testnet, ready for deploy to mainnet • Crowdfunding start via UI: development finished, final testing • UI improvements for project page when crowdfunding is configured: in testing • Refactoring of app architecture to make app more flexible in terms of ability to implement and deploy new features faster: in progress • UI updates to show more comments by default: in testing • Smart contracts updates (ability to set min goal without hardcap, check if rewards are on light bridge balance, ability to finish flow with 0 rewards): in review
24.09.2018 - 28.09.2018	<ul style="list-style-type: none"> • WINGS contract option was removed from create project wizard • Testing of release #1.17 • Refactoring of app architecture to make app more flexible in terms of ability to implement and deploy new features faster • Prepared tools to upload bunch of project to wings.ai • Fixed bugs on testnet (it was impossible to start forecasting on testnet) • Crowdfunding start via UI: testing and polishing of UI
17.09.2018 - 21.09.2018	<ul style="list-style-type: none"> • Crowdfunding start via UI: implementing improvements for UI • Created a plan for testing automation system and backend components refactoring (goal is to improve system architecture for increased redundancy and faster development of new features) • Smart Contracts refactoring has been sent for audit • Custom contract icon removed from project card on Fund tab • Implemented UI fixes for project card on Fund tab • Fixed bug with wrong project category on mainnet • Preparing next release

10.09.2018 - 14.09.2018	<ul style="list-style-type: none"> • Automatic light bridge deployment feature is ready to release • Final testing and polishing of crowdfunding start via UI • Implemented backend refactoring to make architecture more flexible and make CI/CD (continuous integration/continuous delivery) able to deploy different configurations faster • Assisted STeX and Bitdepository to move project to the right stage on wings.ai • Updated mobile device detection: we will use user_agent instead of display dimension • Start a project flow now covered by e2e tests
03.09.2018 - 07.09.2018	<ul style="list-style-type: none"> • Release #1.16 has been deployed to mainnet • Functional testing and polishing of automatic light bridge deployment + crowdfunding start via UI • Investigated backend components and started refactoring to make architecture more flexible and make CI/CD (continuous integration /continuous delivery) able to deploy different configurations faster • Completed smart contract test framework refactoring • Forecasting flow configuration now covered by e2e tests
27.08.2018 - 31.08.2018	<ul style="list-style-type: none"> • Testing simplified project creation wizard • UI bug fixes • Forecasters' FRs have been updated • Backend refactoring
20.08.2018 - 24.08.2018	<ul style="list-style-type: none"> • Continuing work on simplified project creation wizard (light bridge is created and deployed automatically, implementing UI elements to start crowdfunding) • UI improvements
13.08.2018 - 17.08.2018	<ul style="list-style-type: none"> • Continuing work on simplified project creation wizard (light bridge auto deploy) • UI improvements
06.08.2018 - 10.08.2018	<ul style="list-style-type: none"> • Continuing work on simplified project creation wizard (light bridge auto deploy) • IPFS version updated • Backend refactoring issues fixed • "Rewards ready" UI tag on project cards • Full integration option updated (supports question in fiat) • Backend updates for gathering blockchain data for analysis
30.07.2018 - 03.08.2018	<ul style="list-style-type: none"> • Fixed: Arcona issue (wrong project stage on UI) • Fixed: wrong Polyswarm token name at wallet • Security: wallet access feature has been removed from mobile • Fixed: Claim rewards button disappearing • Continuing work on simplified project creation wizard
23.07.2018 - 27.07.2018	<ul style="list-style-type: none"> • Fix for UI issues with WhiteRabbit and COTI • Question in fiat on full integration • Working on light bridge auto-deploy so that no tech experience will be required to start forecasting • Preparing STeX rewards • Forecast amount and your forecast value added to project page for all project stages • Project creation wizard flow improvements • Updated text on forecasting configuration screen

16.07.2018 - 20.07.2018

- v.1.15 released
- Analytics system improvement
- Listing simplification: updating smart contracts for light bridge contract auto-deploy